

PROGRAMME

17th October, 2017 (Tuesday)

Event	Time (Hours)
Registration	0830 – 0900
Recitation from Holy Quran	0900-0905
Opening Remarks	0905-0915
Project Risk Management overview	0915-1030
Tea Break	1030-1050
High Level Risk Assessment	1050-1205
Lunch/Prayer Break	1205-1300
Major Areas of Project Risk	1300-1410
Tea Break	1410-1430
Risk Response Planning	1430-1530
Closing/Certificate Distribution	1530-1600

University of Engineering and Technology,
Lahore, Pakistan.

Continuing Professional Development
(CPD)

A Seminar on



Project Risk Management

(One CPD Credit Point)

At

Room 01, Institute of Business &
Management, UET Lahore

Resource Person

Prof. Dr. Nadeem Ahmad Mufti
Dean, Faculty of Mechanical Engineering
UET, Lahore.

PURPOSE AND BACKGROUND

All working professionals including engineers require continuous up-gradation of their knowledge and skills to improve working competency and efficiency. University of Engineering and Technology Lahore has conceived a Continuing Professional Development Program for the growing community of professional engineers. A series of seminars and workshops, in addition to many other academic and professional activities, are now being offered by UET on regular basis.

Projects include a wide variety of endeavors like civil construction, product design and development, installation of a new piece of machinery, creation of a new software tool and setting-up or expansion of a business. The primary focus of project management is to achieve project goals and objectives while honoring the constraints of scope, time, resources and quality. Proper project planning is a mandatory process in project management but it is also to be understood that even the most appropriately planned projects have some degree of inherent risks. This seminar has been planned to talk about the sources of project risk, risk assessment and risk response planning to help obtain better project outcomes.

CPD Title:

Project Risk Management

Objectives:

To provide an understanding of project risks and to highlight procedures, tools and techniques needed to evaluate and manage project risks for obtaining better project outcomes in terms of schedule, cost and performance.

Main Contents

- 1) Project Risk Management overview
- 2) High Level Risk Assessment
- 3) Major areas of project risk
- 4) Risk response planning

SPECIAL FEATURE

- ❖ A certificate of one CPD point will be awarded to the participants.

WHO SHOULD ATTEND?

- Postgraduate students, faculty members and professionals from industry, having relevance to project management.

COURSE DETAILS

Course Fee: Rs. 3000/- (For Professional Engineers)
Rs. 1500/- (For Faculty Members)
Rs. 1000/- (For Full time Students)

REGISTRATION PROCESS

Application Form dully filled along with required documents and Fee in the form of Pay Order/ Bank Draft in favour of "PEB Coordinator" or online payment to Habib Bank Limited, UET Branch, **A/C No. 01287902267903** should reach on or before [17-10-2017](#).

To: Prof. Dr. Habib-ur-Rehman

Department of Civil Engineering, UET, Lahore.

Phone Office: 042-99029138

Cell No. 0300-4693613

Email: mughalhabib@uet.edu.pk

The related information can also be found on the website <http://www.uet.edu.pk/cpd/index.html?RID=introduction>

PROFILE OF RESOURCE PERSONS

Prof. Dr. Nadeem Ahmad Mufti holds four professional degrees including MSc in Engineering Management and PhD in Manufacturing Engineering from University of Birmingham, UK. He has over 29 years of teaching, research, training and consultancy experience. He has also served as Chairman IME department and Director IB&M. His teaching portfolio spreads over 20 subjects in the fields of Engineering and Management. He has supervised three PhD theses to successful completion and now supervising five more. He is currently serving as Dean, Faculty of Mechanical Engineering, UET Lahore.